2014 Greater Monterey County IRWM Drought Grant Proposal

Attachment 5

Budget Summary

5.1 Project Budget

() (b) () (d)
Cost Share: Non- | Cost Share: Other
Catego :
o Requested Grant | state Fund Source® |~ StateFund | Total Cost
(Funding Match) Source*
(a) | Direct Project Administration 0 60,000 0 60,000
(b) | Land Purchase/Easement 0 0 0 0
© Plaqmng/De51gn/Eng1neerlpg/ 0 110,000 0 110,000
Environmental Documentation
(d) | Construction/Implementation 585,000 64,000 0 649,000
() Grand Total (Sum rows (a) through (d) for 585,000 234,000 0 819,000
each column)

*List sources of funding:

All non-funds will come from the following two sources:
1. City of Salinas General Fund

2. MRWPCA General Fund
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2014 Greater Monterey County IRWM Drought Grant Proposal

5.2 Proposal Budget

Individual Project Title

(a)

(b)

(c)

(d) (e)

Requested
Grant Amount

Cost Share: Non-State

Fund Source
(Funding Match)

Cost Share: Other

State Funding
Sources

% Funding Match
(Col biCol d)

Total Cost

(a)

Project 1

585,000

234,000

0

819,000 28.6%

(e)

Proposal Total

Sum rows (a) through (d) for
each column

585,000

234,000

819,000 28.6%

®

DAC Funding Match Waiver
Total

Sum column (d) only for projects
seeking DAC funding match
waiver in rows (a) through (d)

(8)

Grand Total

Subtract row (f) from row (e) for
column (d) and recalculate
column (e)

585,000

234,000

819,000 28.6%
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2014 Greater Monterey County IRWM Drought Grant Proposal

5.3 Budget Description

The City and MRWPCA will provide matching funds as in-kind contributions via project administration, planning and design,
environmental documentation, bidding/award, and construction supervision. The City and MRWPCA have already invested
approximately $30,000 preparing the basis of design. The rates used for City staff include base salary, fringe benefits, and
other City overhead costs.

5.3.1 Direct Project Administration Costs

This cost is principally for the City’s project manager and associated administrative and accounting support. It includes
expenditures already incurred by the City/ MRWPCA for assistance in preparing the grant application (internal cost plus $27,000
for consultant assistance) and ongoing project management/administration/reporting costs of about $16,000 per year).

5.3.2 Land Purchase/Easement (not applicable)
N/A The City of Salinas owns all land associated with project implementation.
5.3.3 Planning/Design/Engineering /Environmental Documentation

Planning, Design and Engineering: This cost includes an allowance of $30,000 for City/ MRWPCA staff time already expended to
develop the project concept and estimate its construction cost. The City has based the estimated engineering design costs on
its recent experience for projects with similar scope and complexity, with added allowances to subcontract for surveying support
($2,000) and electrical/instrumentation design ($15,000). The City expects expend about 900 hours preparing and reviewing
the construction plans and specification, suitable for competitive public bidding.

Environmental Documentation: This cost includes an allowance of 38 hours for City/ MRWPCA staff time to prepare and process
the notice of exemption.

5.3.4 Construction/Implementation

Estimated Construction Cost: The City estimated the construction cost based on similar recent projects and included a
contingency of 30 percent as an allowance for details not yet defined and possible changed field conditions.

Bidding and Award: The City has included an allowance of 52 hours for bidding and award including a pre-bid conference,
preparation of one addendum, review/evaluation of bids, and preparation of a resolution to City Council recommending bid
award. The duration for bidding and award is five weeks. This effort is comparable to City effort on similar projects.

Construction Administration: The City will administer the construction contract with estimated construction duration of six
months, allowing about 870 hours of staff time including 12 hours per month for the City project manager, 40 hours per month
for the City project engineer, and about 80 hours per month for the construction inspector. The budget also includes a $2,000
allowance for outside specialty consulting inspection assistance, e.g., for electrical/instrumentation. This effort is comparable to
City effort on similar projects.

5.3.5 Other Costs (Operations and Monitoring—Non- Grant Reimbursable)

This cost for the first two years of operation includes an allowance of $15,000 annually for contracted sampling and testing,
plus $7,000 annually for minor maintenance, especially post-storm trash and debris removal.

5.3.6 Project Financing

Table 3-2. Project Financing

.. - Approximate Total Funding Source 0&M Finance
Activity Description - - -
Cost Agency Percent of Cost Certainty/Longevity Source Certainty
. . Secure, part of current City of Secure, Part of
0
City of Salinas 14% capital improvement plan Salinas 2014/15 0&M Budget
Implementation of o Secure, part of current Secure, Part of
Project $844,000 MRWPCA 14% capital improvement plan MRWPCA 2014/15 0&M Budget
Prop 84 Grant o Application will be
Funds 2% submitted FY 14/15 NA NA
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